COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE SUMVARY

CONTI D: C20626

PCN: 20626- Bl D

CONTRACT DESCRI PTI ON:
SH 17 MP 84.5 to US 285 & SH 17 Intersection

NHPP0O171- 105
SH 17 Ml epost 84.5 to US 285 & SH 17 |

PRQIECT NO

NAME OF ROAD:

PRQIECT COUNTI ES: ALAMOSA

CONTRACTOR:
APC SOUTHERN CONSTRUCTI ON COVPANY, LLC

14802 W 44th AVENUE

GOLDEN CO 80403 (303) 279-6611

CURRENT PRQIECT AM: 22,895, 104. 44

@

PARTI Cl PATI NG

AWARD PRQIECT AMT: $ 21,320, 469. 84 NON- PARTI Cl PATI NG

PERCENT COWPLETE: 63.27% TOTAL EARNI NGS

FUNDS AVAI LABLE: $ 8,408,880.90 STOCKPI LED MATERI ALS
GROSS EARNI NGS

TOTAL CLAI M5 $ 0.00 RETAI NAGE

SECURI TI ES ENCUMBERED

NET EARNI NGS

LI QUI DATED DANVAGES
AUTOPAY ADJUSTMENT
AMOUNT DUE

OTHER ADJUSTMENTS

APPROVED FOR PAYMENT BY

ESTI MATE NO. 0005 PROG

COFRS REPORTI NG CATEGORY: 5

Page 1
ESTI MATE RUN 11/ 02/ 2020

06: 59: 38

TIME CHARGED: 107.5 DAYS TI ME ALLOW 265 WORK DAYS

PERCENT TI ME: 40. 57 ORI G TI ME ALLOW 265 WORK DAYS

ntersection

SAGUACHE

10/ 24/ 2020
03/ 05/ 2020

DATE TI ME STARTED 06/01/2020
DATE WORK BEGAN

PAY PERI OD ENDI NG

DATE LET

DATE AWARDED

DATE CONTRACT EXECUTED
DATE NOTI CE TO PROCEED

03/ 26/ 2020
05/ 21/ 2020
06/ 01/ 2020

DATE TI ME STOPPED
DATE ACCEPTED

$ 14,486, 223.54 $ 4, 699, 266. 83
0. 00 0.00

14, 486, 223. 54 4,699, 266. 83

0. 00 0.00

14, 486, 223. 54 4,699, 266. 83
-319, 807. 05 -48,584.53

0. 00 0.00

14, 166, 416. 49 4, 650, 682. 30

0. 00 0. 00

0. 00 0.00

14, 166, 416. 49 4, 650, 682. 30

0. 00 0. 00

PAYMENT DUE $ 4, 650, 682. 30

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO. NO.

ROADWAY

CAT NO0200

0005 201-00001

0010 202-00027

0015 202-00035

0020 202- 00090

0025 202-00240

0030 202-00425

0035 202-00810

0040 202-00821

0045 202-01130

0050 202-04002

0055 203-00050

C20626

20626- BI D
NHPPO171- 105

| TEM
DESCRI PTI ON

*Cl earing and G ubbing

*Rermoval of Riprap

*Renoval of Pipe

*Rermoval of Delineator

*Renoval of Asphalt Mt (Pl aning)

*Rermoval of Bridge Railing

*Renmoval of Ground Sign

*Rermoval of Sign Panel

*Renoval of Guardrail Type 3

*Cl ean Cul vert

*Unsui tabl e Materi al

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
157. 000
ACRE
957. 54000
0. 000
sy
1, 818. 10000
76. 000
LF
48. 48000
861. 000
EACH
6. 06000
1, 800. 000
5%
7. 80000
136. 000
LF
37. 42000
13. 000
EACH
153. 01000
58. 000
EACH
40. 80000
988. 000
LF
9. 49000
14. 000
EACH
3, 939. 23000
341. 000
oy

79. 79000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

102. 900
22.300
125. 200

0. 000
0. 000
0. 000

71.000
0. 000
71.000

411. 000
36. 000
447.000

1, 744.000
0. 000
1, 744.000

0. 000
0. 000
0. 000

0. 000
4.000
4.000

0. 000
13. 000
13. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
341. 000
341. 000
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ESTI MATE RUN 11/ 02/ 2020

21, 353

218

612

530.

27,208

14

.00

.00

16

.00

.00

04

40

.00

.00

39

06: 59: 38

AMOUNT

119, 884

3,442

2,708

13, 603

612

530.

27, 208

01

.00

08

82

20

.00

04

40

.00

.00

39



CONTI D: C20626 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 20626-BI D ESTI MATE RUN 11/ 02/ 2020
PRQIECT: NHPP0171- 105 ESTI MATE NO 0005 06: 59: 38
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 203-00060 *Enmbanknment Material (Conplete In Place) 153, 686. 000 120, 855. 000
cY 20, 778. 000 433, 013. 52
20. 84000 141, 633. 000 2,951,631.72
0065 203-01140 Rol li ng 70. 000 0. 000
HOUR 0. 000 0. 00
100. 01000 0. 000 0. 00
0070 203-01500 Bl adi ng 90. 000 0. 000
HOUR 0. 000 0. 00
110. 01000 0. 000 0. 00
0075 203-01597 Pot hol i ng 120. 000 0. 000
HOUR 0. 000 0. 00
120. 01000 0. 000 0. 00
0080 203-02330  Laborer 20. 000 0. 000
HOUR 0. 000 0. 00
50. 00000 0. 000 0. 00
0085 207-00205 *Topsoi | 61, 063. 000 24, 663. 000
cY 5, 253. 000 98, 231. 10
18. 70000 29, 916. 000 559, 429. 20
0090 208-00002 *Erosion Log Type 1 (12 Inch) 1, 025. 000 490. 000
LF 0. 000 0. 00
4.13000 490. 000 2,023.70
0095 208-00020 *Silt Fence 0. 000 0. 000
LF 0. 000 0.00
1. 38000 0. 000 0. 00
0100 208-00070 *Vehi cl e Tracki ng Pad 4.000 0. 000
EACH 0. 000 0. 00
3, 641. 26000 0. 000 0. 00
0105 208-00103 Renoval and Di sposal of Sedinment (Labor) 80. 000 35. 000
HOUR 0. 000 0. 00
50. 00000 35. 000 1, 750. 00
0110 208-00105 Renoval and Disposal of Sedinment (Equipnent) 80. 000 10. 000
HOUR 0. 000 0. 00

100. 01000 10. 000 1, 000. 10



CONTI D: C20626 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 20626-BI D ESTI MATE RUN 11/ 02/ 2020
PRQIECT: NHPP0171- 105 ESTI MATE NO 0005 06: 59: 38
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 208-00106 Sweepi ng (Sedi ment Renoval) 80. 000 0. 000
HOUR 0. 000 0. 00
150. 01000 0. 000 0. 00
0120 208-00207 *Erosi on Control Management 80. 000 18. 000
DAY 4.000 2,400. 12
600. 03000 22.000 13, 200. 66
0125 208-00300 *Tenporary Berns 75, 000. 000 49, 456. 000
LF 0. 000 0.00
3. 03000 49, 456. 000 149, 851. 68
0130 210-00810 *Reset Ground Sign 138. 000 0. 000
EACH 0. 000 0. 00
193. 81000 0. 000 0. 00
0135 212- 00006 *Seedi ng (Native) 120. 000 0. 000
ACRE 0. 000 0. 00
390. 55000 0. 000 0. 00
0140 213-00004 *Mul ching (Weed Free Straw) 120. 000 0. 000
ACRE 0. 000 0. 00
602. 61000 0. 000 0. 00
0145 213-00061 *Mil ch Tackifier 24, 000. 000 0. 000
LB 0. 000 0. 00
1. 95000 0. 000 0. 00
0150 304-06000  *Aggregate Base Course (Cl ass 6) 69, 190. 000 40, 295. 150
TON 10, 693. 230 307, 216. 50
28. 73000 50, 988. 380 1, 464, 896. 16
0155 304-09014  Aggregate Base Course (Special) 17, 797. 000 1,134. 840
TON 3,247.120 70, 365. 09
21.67000 4,381. 960 94, 957. 07
0160 403-00721 Hot M x Asphalt (Patching) (Asphalt) 100. 000 0. 000
SY 0. 000 0. 00
79. 08000 0. 000 0. 00
0165 403-34721 *Hot M x Asphalt (Grading SX) (75) (PG 58-28) Furnish 24, 478. 000 5, 713. 050
TON 2,410. 960 150, 202. 81

62. 30000 8,124.010 506, 125. 82



CONTI D: C20626 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 20626-BI D ESTI MATE RUN 11/ 02/ 2020
PRQIECT: NHPP0171- 105 ESTI MATE NO 0005 06: 59: 38
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 403-34731 *Hot M x Asphalt (Gading SX) (75) (PG 58-34) 87, 233. 000 30, 421. 390
TON 29,464.070 2,453,473.11
83. 27000 59, 885. 460 4,986, 662. 25
0175 405-00100 *Heating and Remi xi ng Treat ment 673, 117. 000 364, 976. 000
SY 147, 216. 000 475, 507. 68
3.23000 512, 192. 000 1, 654, 380. 16
0180 411-10255 Emul sified Asphalt (Sl ow Setting) 34, 770. 000 14, 933. 000
GAL 14, 957. 000 37,392.50
2.50000 29, 890. 000 74,725.00
0185 411-90010 *Asphal t Rej uvenating Agent 29, 526. 000 17, 001. 000
GAL 7,052. 000 21, 367. 56
3. 03000 24, 053. 000 72, 880. 59
0190 603-10180 *18 Inch Corrugated Steel Pipe 160. 000 144. 000
LF 0. 000 0. 00
102. 02000 144. 000 14, 690. 88
0195 603-10240 *24 Inch Corrugated Steel Pipe 72.000 72.000
LF 0. 000 0. 00
110. 10000 72.000 7,927.20
0200 603-10300 *30 Inch Corrugated Steel Pipe 58. 000 58. 000
LF 0. 000 0. 00
136. 36000 58. 000 7,908. 88
0205 603-30018 *18 Inch Steel End Section 12. 000 12. 000
EACH 0. 000 0. 00
1, 539. 33000 12. 000 18, 471. 96
0210 603-30024  *24 Inch Steel End Section 7.000 7.000
EACH 0. 000 0. 00
1,672. 66000 7.000 11, 708. 62
0215 603-30030  *30 Inch Steel End Section 0. 000 0. 000
EACH 0. 000 0. 00
1,927.19000 0. 000 0.00
0220 606-00301 *Quardrail Type 3 (6-3 Post Spacing) (31 in. M3S) (12 864. 000 0. 000
in. Block)
LF 0. 000 0. 00

32.88000 0. 000 0. 00



CONTI D: C20626 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 20626-BI D ESTI MATE RUN 11/ 02/ 2020
PRQIECT: NHPP0171- 105 ESTI MATE NO 0005 06: 59: 38
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 606-01395 *Transition Type 3L 8. 000 0. 000
EACH 0. 000 0. 00
977. 74000 0. 000 0. 00
0230 606-10300 *Bridge Rail Type 3 136. 000 0. 000
LF 0. 000 0. 00
417. 15000 0. 000 0. 00
0235 607-11525 *Fence (Plastic) 2,118. 000 2,118. 000
LF 0. 000 0. 00
10. 00000 2,118. 000 21,180. 00
0240 612-00001  *Delineator (Type I) 781. 000 0. 000
EACH 57.000 1,337.22
23. 46000 57. 000 1,337.22
0245 612-00002  *Delineator (Type II) 115. 000 0. 000
EACH 30. 000 765. 00
25. 50000 30. 000 765. 00
0250 612-00003  *Delineator (Type I11) 82. 000 0. 000
EACH 12. 000 330. 48
27.54000 12. 000 330. 48
0255 614-00011  *Sign Panel (Class I) 163. 000 0. 000
SF 0. 000 0. 00
18. 36000 0. 000 0. 00
0260 614-00012 *Sign Panel (Class Il) 383. 000 0. 000
SF 0. 000 0. 00
21. 42000 0. 000 0. 00
0265 614-01512  *Steel Sign Support (2-1nch Round) (Post) 56. 000 0. 000
LF 0. 000 0. 00
16. 32000 0. 000 0. 00
0270 614-01522 *Steel Sign Support (2-1nch Round)(Socket) 114. 000 0. 000
EACH 19. 000 2,422.69
127.51000 19. 000 2,422.69
0275 614-01575 *Steel Sign Support (2-1/2 Inch Round NP-40) (Post) 12. 000 0. 000
LF 0. 000 0. 00

20. 40000 0. 000 0. 00



CONTI D

CAT NO0200

0280

0285

0290

0295

0300

0305

0310

0315

0320

0325

0330

614-01578

614-80391

625- 00000

626- 00000

626-01114

627-00013

627- 30405

630- 00000

630- 00007

630- 00012

630- 80341

C20626
20626-BI D
NHPP0171- 105

ROADWAY

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNI' TS
UNIT PRI CE
*Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 35. 000
EACH
224. 41000
*Runbl e Strip (Ginding)(Asphalt) 86, 127. 000
LF
0. 12000
*Construction Surveying 1. 000
LS

*Mobi | i zati on

Public Infornation Managenent (Tier V)

*Pavenment Marking Paint (H gh Build)

*Pref ormed Thernopl astic Pavenent

(Wor d- Synbol )

*Fl aggi ng

*Traffic Control

*Traffic Control

*Construction Traffic Sign (Panel

I nspection

Management

Mar ki ng

Size A

105, 006. 04000

1. 000
LS
1,243, 676. 51000

370. 000
DAY
60. 00000
9, 820. 000
GAL
31. 47000
1,134. 000
SF
16. 24000
15, 000. 000
HOUR
24. 48000
80. 000
DAY
198. 91000
230. 000
DAY
882. 35000
122. 000
EACH

30. 60000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
4.000
4.000

0. 000
0. 000
0. 000

0.500
0.200
0.700

0. 600
0. 400
1.000

132. 000
28. 000
160. 000

1, 707. 000
1, 015. 000
2,722.000

o

. 000
. 000
000

o o

7,582.500
3,136. 250
10, 718. 750

31. 000
7.000
38. 000

87.000
21.000
108. 000

61. 000
0. 000
61. 000
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ESTI MATE RUN 11/ 02/ 2020

897.

21, 001.

497, 470

1, 680.

31, 942

76, 775

1, 392.

18, 529

.00

21

60

00

05

.00

40

37

35

.00

06: 59: 38

AMOUNT

897.

73,504

1, 243,676

9, 600

85, 661.

262, 395

7,558

95, 293

1, 866.

64

.00

23

51

00

34

.00

00

58

80

60



CONTI D: C20626 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 20626- Bl D
PRQIECT NHPP0O171- 105 ESTI MATE NO 0005
CURRENT
REF | TEM I TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0200 ROADWAY
0335 630-80342 *Construction Traffic Sign (Panel Size B) 48. 000
EACH
51. 00000
0340 630-80356 *Advance Warni ng Fl ashing or Sequencing Arrow Panel (A 2.000
Type
ype) EACH
1, 530. 09000
0345 630-80359 *Portabl e Message Sign Panel 1, 025. 000
DAY
30. 60000
0350 630-80360 *Drum Channel i zi ng Device 505. 000
EACH
20. 40000
0355 630-80380 *Traffic Cone 360. 000
EACH
1. 02000
0360 630-80511 *Mobi | e Pavenent Marking Zone 1. 000
LS
6, 090. 35000
0364 700- 70002 F/ A ANTI Cl PATED CMO 0. 000
FA
1. 00000
0365 700-70010 F/ A M nor Contract Revisions 199, 450. 000
FA
1. 00000
0370 700-70012 F/ A Asphal t Pavenent |ncentive (Snpothness) 550, 000. 000
FA
1. 00000
0375 700-70016 F/ A Fuel Cost Adj ustnment 290, 000. 000
FA
1. 00000
0380 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 0. 000
FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

24.000
0. 000
24.000

0. 000
0. 000
0. 000

255. 000
126. 000
381. 000

219. 500
33. 000
252.500

180. 000
0. 000
180. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

- 105, 996. 420
- 66, 058. 100
-172,054.520

0. 000
0. 000
0. 000

Page 8
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3, 855

673.

- 66, 058.

.00

.00

60

.00

.00

.00

.00

.00

10

.00

06: 59: 38

AMOUNT

1,224

11, 658

5, 151.

183.

-172,054

00

.00

60

00

60

.00

.00

.00

.00

52

.00



CONTI D: C20626 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 20626-BI D ESTI MATE RUN 11/ 02/ 2020
PRQIECT: NHPP0171- 105 ESTI MATE NO 0005 06: 59: 38
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0385 700-70023 F/ A On-The-Job Trai nee 32, 000. 000 23, 315. 000
FA 8, 685. 000 8, 685. 00
1. 00000 32, 000. 000 32, 000. 00
0390 700-70025 F/ A Quality Incentive Paynent 475, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0395 700- 70060 F/' A Adjust Utilities 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0400 700-70111 Project First Program 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0405 700- 70380 F/ A Erosion Control 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0410 700- 70589 F/ A Environmental Health & Safety Managenent 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0430 900-00006 Added Item (Dollar)/ Price Reduction for ABC (Class 6) - 14, 934. 000 - 31, 318. 000
Gradation
DOL 0. 000 0. 00
1. 00000 - 31, 318. 000 - 31, 318. 00
0435 630-80335 Barricade (3 MA) (Tenp) 2.000 0. 000
EACH 1. 000 275.00
275. 00000 1. 000 275. 00
0440 900-00006 Added Item (Dollar)/ Price Reduction for Violation of 0. 000 -450. 000
Working Time Linmitations
DOL -1, 800. 000 -1, 800. 00
1. 00000 -2, 250. 000 -2,250.00

CAT 0200 CURRENT AMT $22, 822, 450.27 $ 4, 699, 266. 83 $14, 413, 569. 36
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0415 620- 00002 *Field Ofice (Cass 2) 1. 000 1.000
EACH 0. 000 0. 00
32, 751. 88000 1. 000 32, 751. 88



CONTI D: C20626 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 20626-BI D ESTI MATE RUN 11/ 02/ 2020
PRQIECT: NHPP0171- 105 ESTI MATE NO 0005 06: 59: 38
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0420 620-00012 *Fi el d Laboratory (Cl ass 2) 1. 000 1.000
EACH 0. 000 0. 00
31, 151. 79000 1. 000 31, 151. 79
0425 620- 00020 *Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
8, 750. 50000 1. 000 8, 750. 50
CAT 0400 CURRENT AMT $ 72,654.17 $ 0.00% 72,654. 17

PROJECT TOTAL CURRENT AMI $22, 895, 104.44 $ 4,699, 266. 83 $14, 486, 223. 53



